

25X1A9a

For Release ~~SECRET~~ RDP33-02415A000500180005-1
(When Filled In)

PROJECT PROGRESS REPORT				PERIOD COVERED	
				FROM	THRU
1. REPORTING AGENCY LAC		2. NAME OF CONTACT [REDACTED]		6 Nov, 59	12 Nov, 59
4. PROGRAM TITLE Autopilot Program				3. TELEPHONE NO. 25X1A5a1	
5. STATUS OF PROGRAM					
PROGRAM		TESTING			
<input type="checkbox"/> PLANNING	<input type="checkbox"/> ACTIVE	<input type="checkbox"/> PLANNING	<input type="checkbox"/> ACTIVE	<input type="checkbox"/> SUSPENDED	<input type="checkbox"/> CANCELLED
7. OBJECTIVE OF TESTS Improve A/P installation to obtain more consistent operation.					
8. PRIORITY	9. DATE PROGRAM INITIATED 6 April 1959	10. DATE TESTING INITIATED		11. DATE OF ESTIMATED TEST COMPLETION	
12. OPERATING TIME					
TEST ARTICLE	TOTAL TEST HOURS OR RUNS RQR	HOURS OR RUNS THIS PERIOD		TOTAL HOURS OR RUNS TO DATE	
13. COMMENTS Lack of purchased parts delayed testing this period. The parts have now been received and tests should get underway next period.					

Sanitized - Approved For Release : CIA-RDP33-02415A000500180005-1